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Career Objective:
 To secure a challenging position where I can effectively contribute my skills as a Engineer.
Academic Details:
Bachelor Degree in Mechanical Engineering from St. Joseph’s College of Engineering , Mangalore which is afflicted to Vishweshariah Technological University Karnataka, India during the year 2002-2006.
Professional Experience:
Over 13 years Work Experience in Engineering Procurement & Construction (EPC) in Middle East and India.
Nass Industrial Services WLL
Bahrain

Senior Planning Engineer

August 2019 to current

· Preparation of Baseline Project Schedule in Primavera based on scope of Work comprising of Engineering, Procurement & Construction activities.
· Monitoring and Identifying critical path, negative float and slippage activities and notifying potential forecasted problems to the management.
· Develop and Maintain base line schedule.
· Updating project progress based on quantities on daily basis.
· Preparing three week look ahead schedule.

· Assigning weight factors to activities for generation of S curve.
· Loading of Resources & cost to baseline schedule.
· Present the progress as planned and achieved in form of tables and S-curves for the total project.
· Preparation of monthly progress reports (Plan vs. Actual) for management review.

· Preparation of weekly project reports.

· Monitoring Subcontractors Progress.

· Review of subcontractor progress reports and identify potential delays and risk.
· Preparing project recovery plan based current physical status progress to mitigate any lag in the project. 
· Analyze schedule trends and produce regular forecasts of schedule performance and issues for project review.

· Analyze overall project performance using Earned Value Management (EVM) and Key Performance Indexes (KPIs)
· Review forecast dates in progress measurement system and ensures they are aligned to the Project requirements.

· Supporting various disciplines in developing their individual work plans and ensure time lines of activities are well within the project framework.
· Identify and analyze deviations trends against budgets and schedules, investigate such deviations with the relevant group and advise Project Controls Manager.
· Preparation of BOQ from the drawings to obtain material price from suppliers.

· Preparation of Management Executive summary on weekly basis for Management presentation.

· Establish manpower histograms and progress measurement system.

· Preparation of EOT claims
· Preparation and submission of project invoice.
Ramsis Engineering WLL

Bahrain
Construction Planner
March 2017 to July 2019
· Preparation of Baseline Project Schedule in Primavera based on scope of Work comprising of Engineering, Procurement & construction activities.
· Preparation of Work breakdown structure in accordance with Project scope, Process Flow Diagram and P & ID.
· Monitoring and Identifying critical path, negative float and slippage activities and notifying potential forecasted problems to the management.
· Develop and Maintain base line schedule.
· Updating project progress based on quantities on daily basis.
· Preparing three week lookahead schedule.

· Assigning weight factors to activities for generation of S curve.
· Loading of Resources & cost to baseline schedule.
· Present the progress as planned and achieved in form of tables and S-curves for the total project.
· Preparation of monthly progress reports (Plan vs. Actual) for management review.

· Preparation of weekly project reports.

· Monitoring Subcontractors Progress.

· Review of subcontractor progress reports and identify potential delays and risk.
· Preparing project recovery plan based current physical status progress to mitigate any lag in the project. 
· Analyze schedule trends and produce regular forecasts of schedule performance and issues for project review.
· Analyze overall project performance using Earned Value Management (EVM) and Key Performance Indexes (KPIs)
· Review forecast dates in progress measurement system and ensures they are aligned to the Project requirements.

· Supporting various disciplines in developing their individual work plans and ensure time lines of activities are well within the project framework.
· Identify and analyze deviations trends against budgets and schedules, investigate such deviations with the relevant group and advise Project Controls Manager.
· Preparation of BOQ from the drawings to obtain material price from suppliers.

· Preparation of Management Executive summary on weekly basis for Management presentation.
· Establish manpower histograms and progress measurement system.

· Preparation of EOT claims

· Preparation and submission of project invoice. 
Projects Executed:
	Project Name
	EPC Contractor
	Client
	End User
	Value

	Sitra Storage & Expansion Project (CGP III)
	JGC Corporation
	Felguera –IHI
	Banagas
	 90 Million USD

	Alba Potline6  Expansion Project
	Bechtel
	Fives Solios
	Aluminum Bahrain
	2.5 Billion USD


Yokogawa Middle East & Africa B.S.C © (Deputed thorough Minds United Bahrain)
Bahrain
Project Planner

Jan 2014 to February 2017
· Preparation of Project Schedule in Primavera based on scope of Work.

· Updating project progress on weekly basis.

· Monitoring and Identifying critical path, negative float and slippage activities and notifying potential forecasted problems to the management.
· Develop and Maintain base line schedule and generate management reports on daily & weekly basis using Primavera P6. 

· Assigning weight factors to activities for generation of S curve.

· Present the progress as planned and achieved in form of tables and S-curves for the total project.
· Establish manpower histograms and progress measurement system.
· Generation of monthly progress reports (Plan vs. Actual) for management review.

· Preparation of weekly and monthly project progress reports and submission to customer. 

· Review of subcontractor progress reports. 
· Analyze overall project performance using Earned Value Management (EVM) and Key Performance Indexes (KPIs) by investigating the schedule
· Attend Review meeting and co-ordinate with various project teams for project progress and reporting matters. 

· Preparation and submission of project invoice. 
· Review of subcontractor/ supplier invoices and maintaining Invoice and payment register. 

· Prepare project reviews, studies and network analysis, progress & performance analysis and further recommend alternatives such as recovery program. 

· Follow up in submittal and approval schedules for materials, drawings and subcontractors. Also involve in reviewing, evaluating and contractor schedules & progress reports.

· Provide assistance to Planning Manager in operations and develop periodic updates and comparison of current status with baselines. 

· Liaise regularly with customer and also with suppliers / vendors. 
Projects Executed:
	Project Name
	Consultant
	End User
	Value

	Sohar Refinery Improvement Package, Oman
	Petrofac
	SRIP Oman
	18 MUSD

	Khazzan CPF project Oman
	Petrofac
	British Petroleum
	30 MUSD

	Amal Steam Surface Facilities Phase 1C (Offplot & Onplot),Oman
	Worley Parsons
	PDO Oman
	12 MUSD

	Yibal Khuff Project, Oman
	Worley Parsons
	PDO Oman
	10 MUSD

	Riyadh PP 13 PP 14 Power Plant Project, Riyadh
	Worley Parsons
	Saudi Electric Company 
	10MUSD

	Khurias Gas field Expansion Project
	Saipem
	Saudi ARAMCO
	16 MUSD


Arabian Pipeline & Services Co. Ltd (ANABEEB)
Jubail, Kingdom of Saudi Arabia
Projects Control Engineer
July 2007 to December 2013 
· Preparation of detailed Schedule from scope of work with logic diagrams, in accordance with a Work Breakdown Structure, which form the basis for detailed level schedule for reporting and analysis. 

· Assigning resource codes and activity codes to the planned schedule.

· Identifying and monitoring of critical paths regularly and preparing schedule impact reports for the project management team.

· Monitoring actual progress against planned schedules and analyzing deviations 
· Coordinating with the engineering and procurement department regarding the interfacing of construction activities and Material & Equipment availability. 

· Preparing commissioning schedules in coordination with equipment supplier, erection agency, testing and commissioning team to match with the project completion plan. 

· Preparing look-ahead schedules (30/60/90 days) & preparing activities forecast schedule & supply information to respective departments for timely availability of resources on site.

· Identifying potential risk and issues during the progress of the project.

· Timely Monitoring of subcontractor’s progress with planned schedule. 

· Proactively assessing progress and completion forecasts.

· Evaluating project progress against planned schedule on daily/weekly basis and providing management with comparative analysis. 

· Interacting daily/weekly basis with Client/Consultants/Subcontractors regarding the progress of works. 

· Keeping close watch on various activities of Project like delivery of materials, site clearance, duration of activities etc. and updating the Project Manager on any Risk foreseen for project completion and providing suggestions.
 Projects Executed:
	Client
	Project

	Al Rashid Trading & Contracting Co.


	Construction of Pipelines for the transportation of Treated Water from Al khobar STP to Al hasa irrigation channels

	Yuksel Insaat Co.              Saudi Arabia
	Construction of Pipelines for Eastern Province Water II Water Transmission System (EPWTS),Saudi Arabia

	Gulf Consolidated Contractors (GCC)
	Pipelines and Offplot facilities packages 8 at Jubail Export Refinery

	Rajeh H Al Marri & Sons
	Tanajib water injection pipeline

	Al Rashid Trading & Contracting Co.


	Construction of Pipelines for the transportation of Treated Water from Al khobar STP to Al hasa irrigation channel


Plant-Tech Industrial Services Ltd. (PTIS) 

Mangalore, India                       

Planning/Project Engineer
June 2006 to July 2007  
Responsibilities:
· Generation of detailed Primavera project execution schedules.
· Obtaining and verifying progress updates from technical teams.
· Monitoring the project execution schedules against baselines.
· Prepare project progress reports plan updates to the project manager.
· Contribute to formal monthly progress reports to the project manager and client as required.
· Prepare Earned Value reports, including identifying variance and corrective actions.
· Provide the planning interface with client and delivery teams as required.
· Preparation of Estimates and Proposals for Construction & Industrial maintenance projects.

· Review of Construction and P& ID drawings.
· Preparations of Material take off & Bill of quantity.

· Assigning resources to site.

· Monitoring of site progress.
· Preparation of Daily progress report and weekly progress report.

· Assisting the Construction manager in resolving discrepancies with regards to Engineering, Quality, HSE and Construction at the site.
· Review of Project specifications, Construction Drawings, Weld Maps, Design codes.
Projects Executed:
	Project Name
	End User
	Value

	Mangalore Refinery and Petrochemicals Ltd  Phase III expansion program 
	ONGC, India
	200 M USD


Computer Skills:
· CAESAR-II 
· Primavera 6 (Version 15.1)
· Pro Engineer Wildfire 2.0 
· Microsoft Office Package
· AutoCAD
Personal Profile:
Date of Birth: 29thFebruary 1984
Sex: Male

Marital Status: Married
Passport no: P3124384
Nationality: Indian
Languages Known: English, Kannada, Hindi and Konkani
